California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-093-554
Project Number:  04-093-554 Project Status: Active Grant Manager: S Gettel
Project Name: Mission Creek Restoration Project Project on Schedule: No
Project Details
Watershed: Mission Creek Project Restore Mission Creek by removing trash, restoring the stream

Description: channel, planting native vegetation, and installing NPDES-
conforming screens to capture trash. At-risk youth from
LACC's Adult Corps program will undertake the majority of
the labor. The project includes an outreach plan to educate
community members and park users about the Creek and other
wetlands issues. Interpretive signs will be installed to educate
the public about the history and importance of this stream
along with information about BMPs.
Problem
Statement: Outcomes: This project seeks to alleviate trash flowing from Legg Lake,
an impaired water body, from entering Mission Creek and
then flowing into the Rio Hondo. An accumulation of trash
along the one-mile stretch of shore of Mission Creek will also
be removed.
Contract
Execution Date: 1/31/05 End Date: 3/31/07
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Los Angeles Conservation Corps Name: Teague Waybright Daniel Knapp
Contractor Department: Phone Number: (323) 526-1460 (213) 747-1872
Street Address: P.O. Box 15868
. Phone Extension:
Suite:
City: Los Angeles Fax Number: 3235261453 2137472944
State: CA Zip:  90015- Email Address: tweybright@lacorps.or dknapp @lacorps.org
Funding and Invoices
Funding Source: Prop-13-III Fund Summary
Project Amount: $295,961 Award Match
: $55,982 .
Match Amount Allocation $295,961.00 $55,982.00
Used $20,717.05 $0.00
Balance $275,243.95 $55,982.00

Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Project Summary:

Contracts and Grants Program

04-093-554

Line Item Description Date Task
Completed
Due Receive
6.2 Expenditure/Invoice Projections (quarterly)
6.3 Grant Summary Form 5/1/05 9/21/05 Yes
6.4 Natural Resource Projects Inventory (NRPI) project survey form 5/26/06 No
6.x1 Copy of final CEQA/NEPA documentation 6/30/05 No
6.x2 Signed cover sheets for all permits 6/30/05 No
1.0 Project Assessment and Evaluation Plan (PAEP) 2/25/05 No
1 Monitoring Plan 2/17/05 9/21/05 Yes
2.1 Establishment of a Work Group 1/21/05 8/15/05 Yes
22 Project Guidance Plan 5/20/05 No
2.3 Removal of Accumulated Trash and Debris from the Creek No
24 Installation of Trash-Collecting Barrier Screens 10/20/05 No
2.5 Restoration of Natural Course of Stream 11/18/05 No
2.6 Planting of Native Riparian Species 12/31/05 No
2.7 Public Outreach 3/24/06 No
2.8 Draft and Final Project Reports 5/26/06 No
5.0 Standard Requirements Certification Form (as needed)
6.1 Progress Reports by the 20th (changed from monthly to quarterly)
2.1.1 List of Working Group Members 1/21/05 8/15/05 Yes
2.1.2 List of Executive Team Members 1/21/05 8/15/05 Yes
222 Draft Project Guidance Plan 4/8/05 5/2/06 Yes
223 Final Project Guidance Plan 5/20/05 No
24.1 Trash Collection Screen and Installation Design 4/8/05 No
24.4 Maintenance and Cleaning Schedule 1/27/06 No
254 Pre-and Post-Restoration Efforts Photo Documentation 11/18/05 No
2.5.1 Streambed Restoration Plan 6/30/05 No
2.4.5 Pre-and Post-Documentation of Trash Barriers Installation 10/20/05 No
2.6.2 Planting Schedule 10/28/05 No
2.6.5 Pre- and Post-Planting Photo Documentation 12/31/05 No
2.7.1 List of Invitees 3/17/06 No
2.7.2.1 Program Materials 3/24/06 No
2722 Notifications/Advertisments/Flyers 3/24/06 No
2.8.2 Draft Project Report 4/28/06 No
2.8.3 Final Draft Report 5/26/06 No
Events
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-093-554
Date: 6/30/06 Comments:
Type: Status report This project has fallen behind for various reasons, including the loss of the Project Director early on during
. S the project term. The new Project Director is working to get the project up to speed. The installation of a
Subject: tatus trash collecting barrier screen and the start of the restoration of a portion of Mission Creek are expected to
Status: occur in July.

Thursday, July 13, 2006 Page 3 of 3



